

Copy 4 of 9

25 June 1962

25X1A

MEMORANDUM FOR : Deputy Director of Central Intelligence  
THROUGH : Deputy Director (Research)  
SUBJECT : Status of Actions Taken to Date on Project IDEALIST  
Support to China Crisis

1. There follows a recital of the major actions taken by the Office of Special Activities since the special USIB meeting 22 June on the ChiCom coastal buildup.

a. An additional J-75 equipped U-2 aircraft departed Edwards Air Force Base en route to the TACKLE detachment [redacted] A staging team to support this aircraft movement is in place at [redacted]. The estimated time of arrival of the U-2 aircraft [redacted] is 26/0800Z.

25X1A

b. The TACKLE detachment reported the evening of 23 June that both U-2 aircraft now in place there are again in full commission. On 24 June the TACKLE detachment was placed on a double alert for possible coastal coverage of Mainland China. A total of five canned missions for coastal coverage are now in the hands of the TACKLE detachment to enable them to take maximum advantage of any break in the forecast weather.

c. A planning meeting was held between the OSA staff and representatives of USAF Headquarters on 23 June. This meeting dealt principally with SAC support to this Agency in conversion training to J-57 U-2's [redacted] and with steps necessary to establish a SAC-furnished U-2 capability [redacted] Philippines. The first [redacted] U-2 pilot departs 25 June [redacted] via [redacted] to commence conversion training. The second pilot will follow shortly after the arrival of the third U-2 aircraft 26 June. The second pilot was held [redacted] in order

25X1A

25X1A

25X1A

25X1A

Handle via [redacted]

25X1A

d. The USAF representatives to the 23 June meeting also reported action under way to move U-2 fuel to [redacted] in sufficient quantity to support anticipated operations there. [redacted] operations have been given the unclassified nickname TOP CAT.

f. Additionally, raw film to support accelerated operations [redacted] has been shipped via military air to that location. Specialized equipment requirements have been re-examined for this mission and additional support has been requested as necessary. An augmentation of security personnel at the TACKLE detachment [redacted] began 23 June, designed to give the unit a courier capability for accompanying mission take to the Air Force processing [redacted]. Preliminary arrangements have been made with [redacted] USAF to furnish fast mission take transport [redacted] once the SAC/CIA detachment is in place there.

08A: JAC:um1:199:overl. Fug Release 2003/04/02 : CIA-RDP89B00569R000300130122-0